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SLEXTRS (Segment 1: Lucena to Gumaca)
* Lucena to Matnog = STOA Signed: 3 June 2022

Segment 1: Lucena-Gumaca = STOA Effectivity/OP Approval: 27 June 2022
= At-Grade = Approved IC: Pertconsult-JFCA Joint Venture
= 61 km length = Ongoing ROW Research & Survey
= 4 lanes, (2x2) * Ongoing DED Services at 99.10% accomplishment
= 4 Interchanges v IC Certified drawings, submitted to TRB

v Structural drawings partially approved by the IC; other drawings ongoing IC evaluation and
for resubmission
* Proposed Padre Burgos Interchange: Ongoing DED and awaiting approval from TRB
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PASIG RIVER EXPRESSWAY

£ Project Description

= Elevated Expressway traversing the stretch of Pasig River

= 19.37 kmin length

= Radial Road 10 in Manila to Circumferential Road 6 in Taytay, Rizal
(Connection with SEMME)

= Utilizing a 2.7 km portion of MMSS3 from Nagtahan to Plaza Azul

Segment Description Length
1 R10 - MMSS3 5.74 km
2 MMSS3 - C5 7.33 km
3 C5 - C6 6.30 km
Total 19.37 km
Project Status

= STOA approved, signed: 21 Sep 2021

= STOA Effectivity/OP Approval: 14 March 2022

* Independent Consultant: Pertconsult International

= Ongoing ECC application

= Awaiting provision of DED for Pasig River Esplanade Project thru TRB to
harmonized with PAREX and other various government projects

= Ongoing DED Services at 95.01% accomplishment

v Ongoing IC review and evaluation
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Pasig River Expressway (PAREX)
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Y. {Northern Access Lmk)

Q Project Description - ' _ TartAC ciTy 3

“ TPLEX - TARLAC CITY

» Approximate 136.4 km expressway

» Mixed at-grade and elevated viaduct

* Northern Access to NMIA: from MMSS3 in Balintawak in Caloocan to Tarlac City
(with access to TPLEX)

() PHASE 2 INTERCHANGE

(J CONCEPCION

Phase 1 MMSS3 Balintawak to Tarlac City

Section 1: MMSS3 Balintawak to NMIA (elevated) 19.4 km

Section 2: NMIA to Tarlac City (TPLEX) (at-grade) 117 km i

*Phase 2 Masantol to Tarlac City 69.20 km FEsaa NG

*Note: Demand driven expansion
Project Status

= STOA Signed: 21 Mar 2022
» STOA Effectivity/ OP Approval: 6 May 2022
» |C Contract awarded to Renardet-UICI Joint Venture
= Ongoing ROW Research & Survey
* Ongoing DED and Studies at 87.69% accomplishment
» FED for Phase 1 Section 1 and Section 2
v IC certified drawings, submitted to DPWH and TRB for evaluation and PHASE 2 INTERCHANGE R
approval ~ MasanToL ONLEX (STA. RITA)
v" Other drawings, ongoing IC review and evaluation
* Advance Works (15 Piers: MMSS3 Balintawak to Tullahan)
v' Completed construction of 15/15 piers from foundation up to concreting of
slab

() MEXICO

L) SANTQ TOMAS

MMSS3
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